COMP5424 Group Project - Weekly Team Activity Record (Phase 2)

Team: 2 | Period: 22 Sep - 18 Oct 2026 | main: 0109e3f

Prepared by: 赵基蘅 (Twispra), with Codex assistance

1. Responsibilities and completed work

Team member	Responsibility	Status/Note
赵基蘅 Twispra	• Foundation, integration and XR repairs.	22 Sep - 18 Oct: #1, #2, #24, #49, #52, #58; later integration repairs.
叶福涛 Fttt1003	• Gallery, Mark V, demos and trilingual single-hand controls.	29 Sep - 17 Oct: #3, #5, #18, #35, #59; fixed-centre mode.
张非凡 nikoyeah830-wq	• Eras/localisation, audits and operator panel.	3 - 18 Oct: #10, #13, #27, #40, #65. Panel repaired by Twispra.
何梓绎 Aragorn-cyber / heziyi-aragon	• Hotspots, visibility and accessible states.	6 - 16 Oct: d84c93f; #36, #46, #55; followed by Twispra repairs.
赵祥睿 Ereshkigal1224	• SuperLite model and initial Unity integration.	#12, #37, #43 (11 Oct), #44 (12 Oct); seven Twispra follow-ups.
蔡子申 r2kh8sck4y-bot	• Recovery/Help, early model and photo study.	13 - 18 Oct: #51, #53, #66, #69; Twispra follow-up repairs. #67 unmerged.

2. Key decisions

Decision agreed	Brief reason	Follow-up required and owner (if applicable)
Three eras, shared exhibit	Retain common controls	#35, #44, #69; photo study stays separate pending #64/#67.
Fixed-centre rotation	Predictable inspection	#59 replaces default free/two-hand grabbing (#52).
Historical caveats	Unmeasured details	1839 source 1881-47; virtual windows/routes are teaching aids.

3. Unresolved issues and follow-up

Unresolved issue	Next action / support needed	Responsible member
Final build / PQ604 compatibility	Build/ZIP final revision; run full lab journey before Phase 2 submission.	Proposed: 赵基蘅; tester to confirm.
Usability, language and learning	Phase 3: test seated/single-hand use, text and learning with headset users (#50).	Proposed: 叶福涛 / 赵基蘅; team evaluation.
Left-plinth placement / historical limits	Review #64 before merging #67; improve reference evidence.	Proposed: 蔡子申; group review.